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EPA Region 5 Record
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PROGRESS POLRRP

DATE: 5/1/92
FROM: STAVROS EMMANOUIL, 0SC, EERB, RESPONSE SECTION II

TO: B. BOWDEN, EERB, (EPA 9538), FAX 312-353-9176

O"MARA, ESS, (EPA 9538), FAX 312-353-9178

BRUCE, EERB, (EPA 9538), FAX 312-353-8176

FARYAN, ORC (EPA 9538), 312-886-7160

O"RIODAN, OPA (EPA 9538) 312~353-1155

JOHNSON, (EPA 5511), FAX 202-260~-39156

KLOPKE, IEPA, FAX 708-531-5830

CONNOLLY SCHAUMBURG FIRE DEPARTMENT, FAX 708-880-4479
COAST GUARD, DISTRICT 8, FAX 216- 522 2738

. COAST GUARD, DISTRICT 2, FAX 314-539-2648

. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 309-793-5804

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

CGCPPHUKUK

[NV 0‘:

PCLREP: POLREP 11

SITE NO: PV

D.O0. NO: 7640-05-208
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL

START DATE: 12/26/91

1. 8ITE ACTIVITIES

A. Removal activitiea commenced on 12/27/91 and
continue through today. Activities for the week
of 4/27/92-5/02/92 include:

- Mobilized TAT and ERCS contractors to site to
complete final phase of removal activities.

- Transported 1,285 gallons of Group E, Cyanide
Liquid and 10,000 pounds Group F, Cyanide ©Solids
to ThermalKem, Rock Hill, S.C. for disposal.
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- Transported 60 ocubic yards of hazardous debris
from inside the building to Envirosafe, Oregon,
Ohio for lendfill.

- Staged 25 drums Group B, Chrome Solids, 18 drums
Group C, B/N Liquids, and 18 drums Group D, B/N
Solida in eemi trailer at rear of building
awaiting the opening of Dynecol’s drum storage
facility.

- Prepared building for demolition. Disconnected
all utility services. Sealed sanitary smewer with
concrete plug. Erected fence to secure site.

- Began building demolition. Marked contaminated
portions of the building structure and loaded this
material to hazardous debris roll-off boxes to be
transported to Envirosafe. Non-hazardous portions
of the building are transported to Elgin-Wayne
Disposal sanitary landfill.

FUTURE PLANS

A.

B,

Complete building demolition and transportation of
debris.

Tranaport remaining drums for disposal.

Repave the site following completion of Dbuilding
removal.

3. ST INFORMATION

ERCS TAT
Amount
Budgeted $450,000.00 $58,000,00
Cost to date
(through 4/30/92) _432.244 .73 —-06.986.23

Amount Remaining $ 17,785.27 $ 1,013.77 1



